



ANEMOMETER UPDATE #1 (WEEK OF NOV. 8 TO NOV. 14, 2009)

Toronto Hydro Energy Services Inc., has received all necessary permits and approvals for construction of the research platform.

Construction equipment including jack-up barge, drill, crane, tug and support vessels have been mobilized to the general area (depicted in photograph below).

Construction of the research platform is expected to be completed by mid-December 2009.

