



ANEMOMETER UPDATE #5
(WEEK OF DECEMBER 14 TO DECEMBER 18, 2009)

Construction work has been suspended due to winter conditions and is expected to resume in March, 2010 when winds, waves and temperatures are suitable.

Construction equipment has been returned to shore and winterized. The base template has been successfully installed on the lakebed at this time.

The rock anchors and platform installation phase will require approximately 2 more weeks to complete.